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4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO # 0003 REGION: 8 
TO TITLE: 

Libby Asbestos NPL Site REPORT PERIOD 
August 25, 2013 to 
September 28,2013 

EPA TO 
MANAGER: 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPATOPO: 
Scott Wilder 

TECHNICALLY 
COMPLETE: 

50% 

TOEROEK TO 
MANAGER: 

Kevin Geraci 

PROGRESS MADE THIS REPORT PERIOD 

• Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes to Iron 
Mountain. 

• Toeroek continued work on drafting a memorandum documenting the location of the 
Libby files. 

• Prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

DELIVERABLES 

Deliverables Due Date Date Delivered Date Approved . 

Monthly Progress Report and 
Financial Report 

September 20, 2013 September 20, 2013 September 23,2013 

Staffing Plan November 2,2010 November 2,2010 November 8,2010 

Staffing Plan for Amend. D May 20, 2013 May 14,2013 May 30, 2013 

OUTSTANDING ISSUES/RESOLUTION 

None. 

PLANNED ACTIVITIES 

» Pay monthly fee for storage of W.R. Grace boxes. 
• Prepare memorandum that summarizes the collection, handling, processing, and 

disposition of the documents submitted by W.R. Grace as part of its 104(e) response, 
o Respond to EPA's requests. 

FINANCIAL STATUS 

See attached financial summary and backup for details. 
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6. QUALITY ASSURANCE (QA) ACTIVITIES 

All activities were performed in accordance with Toeroek's approved Quality Assurance 
Program Plan dated January 1999. 
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